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East Link NTMC: Moving Forward 
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Public meeting

NTMC #1: Project introduction

NTMC #2: Context setting

NTMC #3: Draft Plan developed; feedback garnered from 
COB Traffic Engineering, Police, Fire, and NTMC members

NTMC #4; staff and committee feedback shared; committee 
refines plan; staff continue to evaluate plan and communicate 
updates to NTMC members

Public outreach; update to City Council

NTMC #5; committee considers public feedback and 
finalizes plan

East Link Construction in South Bellevue anticipated to 
begin; NTMC plan implementation coordinated with start of 
construction activities


